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DRAFT
Agency and WIT Efforts

DSO - 216 Implementation

Dynamic Transfer Studies

Third Party Supply Pilot 

Sub-hourly Schedules Pilot

•Met sites

•Forecast System

•State Awareness tools

Oct 

2009

March 

2010

Oct 

2010

Negotiate Parties

Customer supply of GI Pilot

(Self supply with netting)
Forecasting

Foundational

Need to Resolve funding

Proposed Work Plan

Pilot

Pilot

Pilot


	DRAFT�Agency and WIT Efforts

